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A short summary of what has-been accomplished, what is currently
happening on the project and what to expect in the near future.

Project Status

The rain has put the entire project a
little behind schedule. The project
is about 92 days behind with a final
completion still estimated to be in
2009. The work is 54 percent
complete. Crews are constructing
the new eastbound main lanes
behind barriers from east of Ingram
to Callaghan Road.

At this time, the asphalt crew is
placing new pavement on these
lanes. The construction of the new
entrance to eastbound Loop 410
from Bandera is also underway as is
the new permanent exit from

What's Next

eastbound Loop 410 to Callaghan
Road.

Work continues on the
northbound lanes of Bandera
Road from Loop 410. Once the
asphalt crew is complete, the
curbs will be added all along the
roadway.

Crews are widening the
westbound frontage road. Curbs
and sidewalks will begin shortly.
On the left side of the road, new
columns for the westbound
elevated ramp can be seen.

O 2007

Looking west at the new eastbound main lanes

By the end of October, the eastbound IH 410 main lanes will be moved onto the new construction. This will re-open the Bandera Rd.
entrance ramp. It will also open the new exit to Callaghan. The temporary exit to Callaghan currently being used will be closed at this
time. Work will then begin on the center section of IH 410.

In addition, the contractor is working to complete the new northbound lanes of Bandera Rd. Traffic will be switch to the new lanes on
a weekend as there is a significant amount of work that needs to be done along with this traffic movement. Bandera traffic will be
maintained during the switch; however, it will most likely be in one lane. Once this switch is made, work will begin on the direct
connector bridges between the north and southbound lanes of Bandera.



Rains Slows Construction at
Bandera and Loop 410

Rain in the summer in
Texas used to be the
subject of dreams. But
2007 has been different
with rain beginning in early
June, continuing through
July and ending with a
tropical storm coming
inland in early August.
While rain took the heat
out of summer, the rains
also delayed construction,
especially those projects
where crews were working
underground such as
Bandera Road north of
Loop 410.

Moving water lines, adding
a new storm drainage
system, installing inlets and

manholes on Bandera
cannot be done in the rain.
Not only do the crews
have to wait until it stops
raining, but the crews
have to wait until the
ground several feet down
is dry before work can
begin again. Safety is also
an issue with working in
the wet weather. Slipping
and falling is but one
danger. Another pitfall is
having the large concrete
inlets and manholes slip
out of place because of the
mud. Then the work has
to be done all over again.

You may say, “Wouldn’t
it be nice not having to

Construction Photographs

work in wet weather?”
Not really. It’s not ‘nice’
when there is no income
because no work can be
done. You see,
construction crews only
get paid when they work.

Back to the rain in Texas,
even with the many days
of rain this summer,
Austin Bridge & Road has
made progress and
anticipates opening the
entrance ramp from
Bandera to eastbound
Loop 410 within a month
(of course — if it doesn’t
rain).

Maaaie Rios

Vertical Photo: Future entrance ramp from
Bandera Road to eastbound Loop 410.

LooP 410 -
BANDERA

At a Glance

Below, new exit to Callaghan

Project start: Sept. 05
Completion: Mid-2009
Cost: $75 Million

Description:

Loop 410 expanded to 10
lanes; new bridges at
Evers and Bandera
Roads, traffic
management system.

Two elevated ramps will
be built, to and from
Bandera Road north of
Loop 410. Both ramps
will be placed in the
center of Bandera Road.
Each ramp will begin and
end close to Rue
Francois bypassing the
heavily traveled
Wurzbach and Bandera
intersection. The existing
exit ramp to Bandera will
remain.

Top Left: Looking east from new eastbound
Loop 410 main lanes over Bandera Road.

Bottom Left: Looking west from new Loop 410
main lanes over Evers.
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